

EIS Progress Report

All Administrators/Supervisors
Meeting

October 29, 2008

Chien Shih

Major Milestones Achieved

September 2008

Planned milestones	Results
Acquisition of EIS hardware	<ul style="list-style-type: none"> •Board approved the purchase 7/7/2008. ✓ •Purchase Order issued 7/31/2008. ✓ •Equipment arrived the week of 9/15/2008. ✓
Acquisition of EIS implementation services	<ul style="list-style-type: none"> •Completed the selection process 6/4/2008. ✓ •Submitted for Board approval 9/8/2008✓
EIS Project Planning Week	<ul style="list-style-type: none"> •Completed as scheduled. ✓ •Team leaders reviewed core module schedule. ✓ •Team leaders reach consensus on calendar. ✓ •Identify major business processes for further review. ✓
EIS three year detailed project plan	Completed the detail project plan on 8/15/2008. ✓
EIS Opening Day Kickoff	•Three EIS Knowledge Emersion sessions 9/18/08✓

Major Milestones Achieved

October 2008

Planned milestones	Results
Hardware and software installed	<ul style="list-style-type: none">•Technical Architecture Document 9/15/08 ✓•Banner Pre-install validation 9/22/08✓•Banner Seed Install 9/29/08 ✓•System status verified by SunGard 10/26/08 ✓

Major Events Ahead

Planned activities	Dates	Expected results
Luminis portal platform install	11/7/08	<ul style="list-style-type: none">• Portal hardware operational
Luminis parallel deployment	11/14/08	<ul style="list-style-type: none">• Fault tolerant architecture installed
Luminis content planning session	11/18/08	<ul style="list-style-type: none">• Deployment recommendation of Luminis portal content
Identity Management planning	11/5/08	<ul style="list-style-type: none">• Single sign on study and recommendation• Deployment strategy
Finance business process analysis	11/11/08	<ul style="list-style-type: none">• Business process analysis of the old and new• Change strategy recommendation
Student admission process analysis	12/1/08	<ul style="list-style-type: none">• Business process analysis between the old and new• Change strategy recommendation

Major Events Ahead

Planned activities	Dates	Expected results
Financial Aid business process analysis	12/9/08	<ul style="list-style-type: none">•Business process analysis between the old and new•Change recommendation
Purchasing training	12/9/08	<ul style="list-style-type: none">•Training on Banner purchasing module
Disaster Recovery RFP	12/16/08	<ul style="list-style-type: none">•11/11– Invitation to Bid release•12/16 – Bid response deadline

Questions

